(Feel free to change anything)

Project Part 3 Team Plan

Team clasic, CMPUT 301. Checkpoint: Tuesday, November 3. Part 3 due: Friday, November 6. The work is split by app flow, so each person owns their own screens and nobody edits the same files. Issue numbers refer to the Project Organizer board. Each person has 7 to 13 story points. Persons 4 and 5 have fewer points but the riskiest stories (#7 and #17).

Who does what

Person	Name	Area	Stories	Also owns
1	Evan	Setup and profile	#12 device ID, #10 edit profile, #11 delete profile, #13 opt out of notifications, #14 app policy, #40 admin browse profiles, #41 admin remove profiles	Commit the starter project and Firebase config first. Review and merge pull requests. Keep main building.
2	Dhavanil	Finding campsites	#3 campsite details, #37 admin browse campsites, #39 admin remove campsites	Turn on the wiki and move the CRC cards there. Put together the final storyboards.
3	Keya	Lottery engine + Finding campsites	#1 search,#2 filters, #4 join and leave waitlist,	UML class diagram
4	Manush	Booking	#6 available dates, #7 choose campsite and dates, #8 decline, #9 reservation confirmation	Demo script and run-through
5	Steve	Owner campsites	#17 register campsite, #18 view and edit campsite, #20 my campsites	Add sample campsites to Firestore early so everyone has data to test with

Person	Name	Area	Stories	Also owns
6	Emery	Owner lotteries	#21 create lottery, #22 registration and booking periods, #30 number of winners, #31 view entrants	Backlog: update risk levels from the TA feedback, record the sprint plan, mark finished stories Done

-

Person	Start with	Then	Last
Evan	#12 device ID: create the user's profile when the app opens, so everyone has a current user ID	#10 edit profile, #13 opt out, #14 policy	#11 delete profile, #40/#41 admin profiles
Dhavanil	#3 campsite details, since Keya and Manush build on this screen	#1 search (mostly done in the starter), #2 filters	#37/#39 admin campsites
Keya	#4 join/leave waitlist	#24 automatic draw	#5 win/lose notifications
Manush	#6 choose dates	#8 decline, #9 confirm	#7 multi-campsite
Steve	#20 my campsites, #17 register (text fields only)	#18 edit, then image and map for #17	
Emery	#21 + #22 + #30, all one "create lottery" screen	#31 view entrants	

MEETING DATES AND WHATS DISCUSSED:

Oct 19: Discussed plan for project, discussed who is responsible for what (brief, just starter ideas)

Oct 26: Had some features done, plus updated mockup, storyboards, proper division of rest of features and test cases were discussed

Oct 30: (2 members could not be present): Questions regarding features were discussed, half of half was completed.

Nov 1: All members discussed timelines and what is left and due dates

Nov 3: Mostly finished features, each member was left with final revision of work this included testcases, double checking storyboard and mockups, and leaving about 1 feature for each person to work on

Nov 6: Members discussed what to work on for project part 4, ran through each work to complete whatever is left, submitted together

Active communication on Discord and Instagram, as well as google docs was always present.

Part 3 – what's left before the deadline

KEYA
1. Open PR: Keya---branch → project-part-3 (join/leave #4)
2. Intent tests for #1 search, #2 filters, #4 join/leave
3. Unit test for CampsiteFilter (activeCount)
4. UML class diagram in the wiki/docs (must match the real classes)

DHAVANIL
1. Intent test for #3 campsite details
2. Header comments: CampsiteDetailScreen, CampsiteListScreen, HomeScreen
3. Update storyboards with real screens

EMERY
1. Header comments: LotteryManagementScreen, RegisterCampsiteScreen, NotificationScreen, MainActivity
2. Board: mark finished stories Done, move unfinished (#18, #20) to Part 4
3. Sprint records + confirm Part 2 TA feedback is addressed

STEVE
1. Finish #18/#20 today OR tell Emery to move them to Part 4
2. Help Keya/Dhavanil with tests so you have commits

EVAN
1. Once everything's merged: pull project-part-3, build, run ALL tests
2. Merge project-part-3 → main BEFORE the deadline

MANUSH
1. Header comments: CampsiteReservationScreen, clasiCampsiteApp
2. Set up demo data in Firestore
3. Demo run-through on a fresh build of main, with everyone there

MAKE READ ME

Delete ExampleUnitTest.kt and ExampleInstrumentedTest.kt (whoever's first).